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Mr. Gary Miller 
Superfund Division, Region 6 (6SF-RA) 
Arkansas/Texas Section 
U.S. Environmental Protection Agency 
1445 Ross Avenue, Suite 1200 
Dallas, Texas 75202-2733 
Ms. Rita Engblom, On-Scene Coordinator 
U.S. Environmental Protection Agency, Region 6 
Superfund Division (6SF-AP) 
1445 Ross Avenue, Suite 1200 
Dallas, Texas 75202-2733 

Re: March 2011 Monthly Report for UAO and March 2011 Monthly Report for Settlement 
Agreement, Gulfco Marine Maintenance Site, Freeport, Texas 

Dear Mr. Miller and Ms. Engblom: 

Pastor, Behling & Wheeler, LLC (PBW) has prepared this monthly report on behalf of the 
Respondents LDL Coastal Limited LP (LDL), Chromalloy American Corporation (Chromalloy) 
and The Dow Chemical Company (Dow) pursuant to Section XII, Paragraph 53 ofthe amended 
Unilateral Administrative Order (UAO) and Section VIII, Paragraph 41.a ofthe Administrative 
Settlement Agreement and Order on Consent for Removal Action (Settlement Agreement) for the 
above-referenced Site. Parker Drilling Offshore Corporation is participating in the Site work 
under an agreement it reached with the above Respondents. As discussed in my telephone 
conversation with Mr. Miller on August 2, 2005, regarding the UAO, monthly status reports for a 
given month will be submitted by the 15* ofthe following month as required in Paragraph 53 of 
the UAO, rather than by the 10* ofthe following month as indicated in Appendix 1 ofthe 
Statement of Work (SOW) attached to the UAO. The Settlement Agreement requires submittal 
ofa progress report by the 15* of every month. 

In accordance with the UAO requirements for the Remedial Investigation/Feasibility Study 
(RI/FS) this report addresses the topics listed below: 

1. Actions which have been taken toward achieving compliance with the UAO during 
the previous month - The following actions were taken during the previous month: 

• Risk Assessment activities (SOW Paragraph 37) detailed under Task 7 ofthe 
Remedial Investigation/Feasibility Study (RI/FS) Work Plan, including 
preparation and shipment ofthe Final BERA Report to EPA on March 31, 2011; 
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• RI Report activities (SOW Paragraph 39) detailed under Task 9 of the RI/FS 
Work Plan, including preparation ofthe Final RI Report that was submitted to 
EPA by letter dated April 6, 2011; and 

• FS activities (SOW Paragraph 44) detailed under Task 10 ofthe RI/FS Work 
Plan, including preparation and shipment ofthe Final RAM to EPA on March 10, 
2011, and partial preparation ofthe Draft FS Report. 

2. Resuhs of RJ/FS sampling, tests, modeling and all other data (including raw data) 
received or generated by or on behalf of Respondents during the previous month -
No new analytical data were received during the previous month. 

3. Actions, data and plans which are scheduled for the next two months and other 
information relating to the progress of RI/FS work - The following actions are 
planned for the next two months: 

• Submittal of replacement pages for the Final BERA Report (based on EPA's 
approval with modifications ofthe Final BERA Report received on April 7, 
2011); and 

• Preparation and submittal ofthe Draft FS Report. 

SOW Paragraph 42 requires that the Respondents conduct a presentation to the EPA 
within 15 calendar days following submission ofthe Final RI Report. In an April 7, 
2011 e-mail to Mr. Miller I asked whether such a presentation was still desired in 
light ofthe numerous recent discussions between the Respondents and EPA 
regarding the RJ data and altematives for Site remediation. The Respondents are 
currently awaiting a response to this inquiry. Depending on the response, such a 
presentation may take place within the next two months. 

4. Information regarding percentage of completion, all delays encountered or 
anticipated that mav affect the future schedule for completion ofthe work required, 
and efforts made to mitigate those delays or anticipated delays - RJ/FS activities are 
approximately 95% complete. 

In accordance with the Settlement Agreement requirements, this report also addresses the 
topics listed below for the Removal Action: 

1. Significant Removal Action developments during the preceding period, including 
actions performed and any problems encountered - The following actions were 
taken during the previous month: 

• Off-site disposal of excavated soils; and 
• Preparation and shipment ofthe Final Removal Action Report to EPA on March 

23,2011. 

2. Removal Action analytical data received during the reporting period - No new 
analytical data were received during the reporting period. 

3. Removal Action developments anticipated during next reporting period, including a 
schedule of actions to be performed, anticipated problems, and planned resolutions of 
past or anticipated problems - The only remaining Removal Action activities are the 
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preparation and submittal ofa Removal Action Report Addendum following receipt 
of all outstanding disposal manifests from the Removal Action contractor. It is 
anticipated that this addendum will be submitted during the next reporting period. 

Thank you for the opportunity to submit this monthly report. Should you have any questions, 
please do not hesitate to contact me. 

Sincerely, 

PASTOR, RBt^ING & WHEELER, LLC 

Eric F. Pastor, P.E. 
Principal Engineer 

cc: Mr. Doug McReynolds - EA Engineering, Science and Technology 
Ms. Luda Voskov - Texas Commission on Environmental Quality 
Mr. Ray Merrell - Sequa Corporation 
Mr. John Eldridge - Haynes and Boone, LLP 
Mr. Donnie Belote - The Dow Chemical Company 
Mr. Ed Menger - Parker Drilling Company 
Mr. Allen Daniels - LDL Coastal Limited, LP 
Mr. F. William Mahley - Strasburger & Price, LLP 
Mr. James C. Morriss III - Thompson & Knight, LLP 
Ms. Elizabeth Webb - Thompson & Knight, LLP 
Mr. Jay Winters - Golder Associates, Inc. 
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